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Status of Major R&D Projects
Military Direct (STO)

Projects

Status

. Rapid Obstacle Creation, Reduction & Planning

Green

. Field Fortifications

Green

. Vehicle Terrain Interaction

Green

. Lines of Communication (LOC) Materials & Methods

Green

. Digital Terrain Data Generation & Update Cap

Green

. Personal Navigation and Reporting

Green

. Smart Weapon Operability Enhancement

Green

. Battlefield Visualization Technologies

Green

1
2
3
4
5
6
7
8
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. Hyperspectral Technology

Green

10. Installation Restoration

Green

11. Conservation

Green

12. Digital Topographic Data Standardization

Green




Status of Major R&D Projects
Military Direct (STO)

PROGRAM GOAL: Complete all direct funded research efforts on schedule which will assist
the Army and the Department of Defense in being responsive to the National Military Strategy.

CURRENT YEAR OBJECTIVES : Timely execution of research and development program.

END OF YEAR PREDICTION: Overall goals will be met.

CURRENT YEAR RESOURCES: The total FY97 direct funded Science and Technology (S&T)
Research Program is $64.9M.

MAJOR INDICATOR: Major milestones missed because a project falls behind schedule.

ANALYSIS AND CORRECTIVE ACTION: NONE

AS OF: 30 Jun 97 POC: Dr. Donald Leverenz, ASSESSMENT: GREEN
CERD-M  202-761-1415




Status of Major R&D Projects

Military Reimbursable

Projects

Lead Lab

Status

1. Combat Terrain Information Systems (PEO)C3S)

2. TENCAP (ASPO)

3. Synthetic Environment (ARPA)

4. Image Understanding (ARPA)

5. Precision Strike (Precision Strike Program Office)

6. Dynamic Multi-User Information Fusion(DMIF)

7.Eagle River Flats Restoration (DPW Ft. Richardson)




Status of Major R&D Projects

Military Reimbursable

CURRENT YEAR OBJECTIVES : All reimbursable projects remain on schedule towards completion
and meet customer requirements.

END OF YEAR PREDICTION: Green
CURRENT YEAR RESOURCES: Total FY97 customer funding is estimated at approximately $130M.

MAJOR INDICATOR: Major milestones are missed because a project falls behind schedule or a
customer has a valid issue on status of the project and/or redirects the effort.

ANALYSIS AND CORRECTIVE ACTION: NONE

AS OF: 30 Jun 97 POC: Dr. Donald Leverenz, ASSESSMENT: GREEN
CERD-M 202-761-1415




Status of Major R&D Projects
Civil Works Direct

Projects

Lead Lab

Status

. Materials

. Coastal Engineering

. Flood Control & Navigation

. Environmental Quality

. Water Resources Plan Studies

. Surveying and Remote Sensing

. Construction Operations & Maintenance

. Risk Analysis

. Zebra Mussel Control

10. Earthquake Engineering

11. Evaluation of Environmental Investments




Status of Major R&D Projects
Civil Works Direct

PROGRAM GOAL: To provide timely, innovative, cost effective technology in support of the Civil
Works Program.

CURRENT YEAR OBJECTIVES : Meet milestone schedules established in Civil Works R&D Program.

END OF YEAR PREDICTION: All established objectives will be fully met.

CURRENT YEAR RESOURCES: The total FY97 direct funded Civil Works R&D program is $29M.

MAJOR INDICATOR: Established milestones fully met.

ANALYSIS AND CORRECTIVE ACTION: NONE

AS OF: 30 Jun 97 POC: Dr. William E. Roper, ASSESSMENT: GREEN
CERD-C, 202-761-1842
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Status of Major R&D Projects

Civil Works Reimbursable

Projects Lead Lab

. Upper Mississippi River Navigation Effect Studies WES/HL

. OImstead Lock and Dam (Louisville Dist.) WES/HL

. Los Angeles County Drainage Area Studies (L.A. Dist) WES/HL

. Erosion Control Monitoring (Vicksburg Dist) WES/HL

. North Pacific Fisheries Engineering Studies (Portland & Walla Walla Dist) WES/HL

. Los Angeles-Long Beach Harbors Model (L.A. Dist) WES/HL

. 1D/2D Model Development on Upper Mississippi (LMVD) WES/CERC

. Northern Sea Route Reconnaissance Study (Alaska Dist)




Status of Major R&D Projects

Civil Works Reimbursable

PROGRAM GOAL: To facilitate Civil Works Directorate program implementation

CURRENT YEAR OBJECTIVES : Meet Priority Division R&D support requirements.

END OF YEAR PREDICTION: All established objectives will be fully met.

CURRENT YEAR RESOURCES: Current year resources from CE Divisions and Districts
are approximately $90M

MAJOR INDICATOR: Established milestones fully met.

ANALYSIS AND CORRECTIVE ACTION: No corrective actions required for 3rd Quarter FY97.

AS OF: 30 Jun 97 POC: Dr. William E. Roper, ASSESSMENT: GREEN
CERD-C, 202-761-1842




